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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Jonathon came at 11:00 AM. Crews had to work on the North
& South main span cable swing out , work on the friction brackets on the South main span , & work on the
North cable hand rail ropes & catwalk . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the friction brackets on the South
main span . Crews had to mobilize their tools , equipments , & reroute the air lines they were done at 7:15
AM.

Crews started on the suspender ropes for cable band # 62 . They had to hook the friction brackets for
the downhill rope to the crane , set in place , adjust , & align the brackets with the red lines on the ropes .
They started on the downhill rope at 7:20 AM. Crews were done on the uphill rope at 9:05 AM.

After that , crews had to mobilize the crane , tools , equipments , reroute the air lines to work on the
suspenders for cable band # 58 . They were done at 9:15 AM. Following the same procedures as previous
suspender ropes . They started on the downhill rope at 9:30 AM. Crews were done on the uphill rope at
11:00 AM.

Then , crews had to mobilize & work on the suspender ropes for cable band # 54 . They started on the
downhill rope at 11:30 AM. Crews were done on the uphill rope at 2:30 PM.

In addition to that , crews had to work on the suspender ropes for cable band # 52. They started on
the downhill rope at 2:45 PM. Crews were done on the uphill rope at 4:55 PM. They had to wrap up their
tools & equipments . Crews left at 5:10 PM.

Anthony , Augie , Barry , Casey , Jacob & Jonathon had to work on the North hand rail ropes . Crews
had to bring the North side rope , hook it to the spreader beam , warp it with vinyl wraps , & pull the
spreader beam toward the tower . They started at 7;10 AM. Crews were done at 8:15 AM. they started to
pull the spreader beam West at 8:20 AM. Crews had to stop with interval of 10 meters to wrap the ropes &
check on the wraps on the catwalk . At 12:00 PM. Crews were half way to the tower .

In the afternoon , crews had to work on the South swing out frame . They had to place the protecting
ring between cable band at # 104 & the cable grab bracket , install the Ustainless steel 4 mm. Shield to
protect the wires . Install the cable grab bracket & the 2 accessory brackets , pins , & connect the rod
between the pump & the grab bracket assembly , pull the rod to have tension . They started at 12:40 PM.
Crews were done at 4:15 PM.

After that , crews had to work on the Catwalk . They had to release the approach frame . They started
at 4:30 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

Matt , Pablo , & Stanley had to work on the friction bracket for the 2nd day . Crews had to snug , mark
2/3 turn & tension the bolts on the suspender ropes for cable band # 70 . Crews had to prepare their tools
& equipments. They started at 7;15 AM. crews were done at 11:10 AM. Crews had to use the Enerpac high
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torque machine , air , & power guns
After that , crews had to mobilize their tools & equipments to suspender ropes # 78 . Following the

same procedures as tensioning the friction bracket on # 70 . They started to tension the bolts at 11:30 AM.
Crews were done at 3:00 PM.

Then , crews had to mobilize to work on the suspender ropes for cable band # 86 . They started to
tension at 3:20 PM. They were done at 4:55 PM. Stanley left at 3:10 PM. Matt & Pablo left at 5:00 PM.

Ethan & Jose had to work on the friction bracket at suspender ropes for cable band # 74 . Crews had
to mobilize the man lift , reroute the air & power lines . They were done at 7:30 AM. Crews had to snug ,
mark for 2/3 turn , & tension the bolts . They started to snug the at 7:35 AM. Crews were done at 1:45 PM.

After that , crews had to mobilize the man lift , tools , equipments, & reroute the air & power lines to
work on the friction bracket at 82 . They started to tension the bolts at 2:00 PM. Crews were done at 4:20
PM.

Then , crews had to mobilize to work on the suspender ropes friction bracket at # 88 . They had to
reroute the power & air lines . They were done at 4:35 PM. Crews started to tension at 4:40 PM. They were
done at 4:55 PM. They left at 5:10 PM.

James , Carl , Joshua , Mathew , Morris , Robert , & Zack came to the site at 12:30 PM. Crews had to
work on the North swing out frame .

The East truss of the frame was delivered to the site at 12:00 PM. . It was flown at 12:40 PM. The
truss was on the top of the suspender bracket at 12:55 PM. Crews had to adjust the truss , drive pins to
align the holes , install , snug , & tension the bolts . They started at 1:00 PM. Crews were done at 3:45 PM.

After that , crews had to work on the top plate bolts . James , & Morris had to work inside the OBG .
They had to snug , & tension the bolts . Crews were done at 4:00 PM. They had to wrap up their tools &
equipments . Crews left at 4:10 PM.

Eric , Todd , & Jose had to work on the Swing out frames on the North & South main span . Todd had
to work on the North frame . Eric & Jose had to work on the South span .

Todd had to prepare his tools & equipments. Clean & heat the welding area . He was done at 7:40
AM. He started to weld at 7:45 AM. He had to weld the top temporary plate on the suspender bracket & the
truss flange on the West truss . He was done at 12:45 PM. Todd had to wrap up his tools & equipments.
He left at 1:00 PM.

Eric had to work on the top bracing . He had to use the forklift to reach the bracing . He had to
mobilize the fork lift to the site , prepare his tools & equipments. Clean & heat the welding area . He was
done at 9:00 AM. He started to weld at 9:10 AM. He was done at 1:30 PM.

Jose was called to work with the OGB welders
After that , Eric had to wrap up his tools , & equipments. & mobilize to the North swing out frame on

the West truss . He was done at 3:00 PM.
Then , Eric had to prepare his tools , equipments , clean & heat the welding area . He started to weld

at 4:30 PM. Eric had to weld the vertical stiffener on the East side of the truss . He was done at 6:50 PM.
He had to wrap up his tools & equipments . He left at 7:15 PM.

Froylan & Jose had to work on the North main span catwalk . Crews had to work on house keeping ,
prepare the catwalk to be pulled West , & work on various activities . They started at 7:10 AM. Crews were
done at 4:50 PM. They left at 5:00 PM.

In the office I had to work on my report I was done at 7:30 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 200 kW MULTIQUIP

8.00

002352

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

8.00

000007

0.00

No

0.00 0.00

MANBASKET

8.00

2128

0.00

No

0.00 0.00

MANBASKET

8.00

2128

0.00

No

0.00 0.00

MANBASKET

8.00

002128

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2243

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 6.00 0.00 0.00 6.00

FOR JAMES STURGEONIronworker 3.00 1.00 0.00 4.00

APP JOSHUA JACKSIronworker 3.00 1.00 0.00 4.00

APP MORRIS ROBERSONIronworker 3.00 1.00 0.00 4.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 2.50 12.50

APP JOSE TORRESIronworker 6.00 0.00 0.00 6.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 5.00 0.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 3.00 2.00 0.00 5.00

JNM Zach MacDonaldIronworker 3.00 1.00 0.00 4.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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